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Abstract 
Construction industry is a vital field as it plays a significant role in the economic situation of the country. Many job 
opportunities will be created to develop and enhance the economy. However, not all projects can be finished on time or 
ahead of schedule, as the project may be delayed or even abandoned in worst cases at any stage of the project's cycle 
lifetime. Project abandonment is a serious problem which impedes the construction industry in many countries especially 
in Middle East. This paper is part of an ongoing research investigation to identify the most significant causes of project 
abandonments in Iraq. It presents a review of an existing literature on the causes of this problem. Consequently, the 
outcome of an extensive questionnaire survey of 40 crucial causes including 101 respondents is presented and discussed. 
Various statistical tools were used in the analysis of data such as descriptive statistics, Cronbach's alpha, and relative 
important index (RII) with the aid of SPSS and MS Excel. The result illustrates that the most significant and vital causes 
in Iraq were: Financial corruption, Assignment of work to companies that have no experience in that field, and Incompetent 
Contractor. The findings of this study will help future researchers looking for solutions for this problem in order to enhance 
the project success. 
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1. Introduction 
When a project is going well, but for some reasons has been stopped, it is termed as an abandoned project. Therefore, 
it is a waste of lands and funds [1]. Projects abandonment is believed to be one of the most critical problems obstructing 
the construction in Iraq. It represents the uncompleted project and it affects not only the consumers but also other project 
participants (e.g. Contractor, Consultant, Client) and the general public. 
In Iraq, abandonment of construction projects is a serious issue and it still increasing with successive years; It needs 
more attention from the government to mitigate and solve the causes that may lead to this problem. The investigation 
outcome will increase the understanding of those factors. Hence, it will help avoid failed projects. 
This paper introduces literature of the existing researches on abandoned construction projects and related issues, it 
presents the findings from a wide questionnaire survey involving 101 respondents on possible causes of projects 
abandonment in Iraq. This is followed by a discussion on the results of the survey and further works. 
2. Literature Review 
It is found from the literature reviews that there is a lack of research and investigation in the field of project 
abandonment. Carrero et al. (2009) [2] in Spain and Abdul-Rahman et al. (2015) [3] in Malaysia have equally observed 
that abandoned housing project in Malaysia can cause environmental and socio-economic effects. The socio-economic 
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effect which causes a decline in the area importance and loss of jobs. Whereas the environmental effect consists of; 
landscape modification, visual impact, corrosion, pollution, and loss of biodiversity. 
According to Abdul-Rahman et al. (2013) [4], the causes of abandoned projects in Malaysia can be classified into 
economic, financial, legal factors, sell-system related factors, and unexpected risk factors. While Mac-Barango (2017) 
[5] stated that the economic collapse that hit Asian countries in the mid of 1980s is thought to be one of the main reasons 
for many projects abandonment. The collapse had a direct adverse effect on the prices of construction materials, property 
sector, and labour marketing [6]. On the other hand, the Iraqi economy has also affected by many crises. Since the 
occupation of Iraq in 2003 and the economy file is managed by wrong policies, which led to the deterioration of the 
economic situation in the country. Starting from the civil war in 2006 and passing through the financial crisis in 2008 
and ending with ISIS fighting that exhaust all the country resources and make a budget deficit and causes oil prices 
fluctuation. The deterioration in oil prices has left Iraq short of incomes. The economic crisis has had a serious impact 
on the economy of Iraq with oil prices plummeting forcing the country to restrain the expenditure of the government [7] 
The IMF (International Monetary Fund) announced in 2017 that the risks in Iraq are still very high. They are mainly 
due to the volatility of the security, political tensions and weak implementation of policies because Iraq is facing a double 
shock from the conflict with ISIS and the fall in oil prices. The IMF also declared that the decline in oil prices led to the 
decline of Iraq's international reserves from 54 billion dollars at the end of 2015 to 45 billion dollars at the end of 2016 
and continue financial pressure, as the government deficit increased from 12% of GDP (gross domestic product) in 2015 
to 14% In 2016, despite the continued control of public finances, due to weak oil prices and high humanitarian and 
security spending [8]. 
The causes of abandoned projects in other countries appear to be dissimilar. In Nigeria, the causes are corruption, 
improper estimation, inadequate planning, unavailability of skilled personnel, communication gap among personnel, 
poor risk management, misinterpretation work requirements, and poor quality control by governing organizations [1]. In 
the same country, Alao and Jagboro (2017) [22] has reached a decision that delayed payments, fund mismanagement, 
inadequate budgetary allocation, inadequacy of finance, inflation and bankruptcy of contractor were the most significant 
causes of abandoned projects. One common reason for abandoned projects is the unpredicted factors causing from the 
preliminary estimation of the cost of projects through the forecasting stage, the conflicts between the estimated and real 
construction costs make the project unworkable during the execution stage, such causes may oblige the developer to 
abandon the project [9]. 
The other causes of abandonment introduced by Adeleke (2005) [10] are the government inconsistent strategies that 
always led to a lack of accountability and corruption which affect the construction projects. He also added that unskilled 
contractors, unsuitable locations, shortage of building materials and lack or unavailability of services or infrastructural 
facilities are the most important causes of project abandonment. 
Dahlan (2011) [11] specified some reasons for abandoned projects in Malaysia as follow: problems linked to clearing 
of the site, financial problems of developers, disagreements, conflicts and disputes between project investors. N.H.M. 
Dahlan (2011) [12] assured that inadequate legal provisions of customers interests protection can be one of the main 
causes for projects abandonment in Malaysia. He had compared the existing housing sell-systems "sell-then-build" and 
“build-then-sell”; the latter would be a superior system. He also cited two additional causes that result in housing 
abandoned projects: the absence of compulsory insurance enforced on developers throughout the application and the 
vague legal provisions governing rehabilitation systems that result in continuing misuse of power and authority of 
rehabilitating committee, which is harmful to the buyers. 
In Ghana, a public project is called abandoned because of management and execution problems related to the project 
[13]. While in Thailand, it is common that the majority of the work is subcontracted to subcontractor while the main 
contractor manages a contract [14]. It was shown that delays in interim payments, financial difficulties faced by the 
owner, financial difficulties faced by the contractor, incompetent contractors or subcontractors, instability in politics 
were the most important factor which caused abandonment in construction residential projects. 
The inadequate selecting of the main contractor or subcontractor causes problems during construction. Moreover, 
numerous unforeseen circumstances occur during the preliminary investment stage may lead to project abandonment. 
The other causes were: government policies, inappropriate location, misinterpretation of the requirement of the work 
and poor quality controlling by regulating organizations. A vital subcontractor will accomplish and deliverer the work 
undertaken within the given time and budget. Hence, it is important to control subcontractor performance more strictly. 
The improvement of the practice of subcontractor performance will avoid the existence of an abandoned construction 
project [14]. 
Hicks (2008) [15] has stated that abandonment is an eminent thought on construction projects in California. This is 
caused by the design of the project which is insufficient that the contractor makes substantial change orders and 
additional work, which eventually causes the project to become abandoned. 
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The financial crisis that happened in 2008 has led to the cancellation of spectacular construction projects in the 
booming metropolises of Dubai, Saudi Arabia, Moscow and Shanghai. The globalized world is truly proving to be a 
single entity, one in which the collapse of the market affects everyone. There is suddenly a lack of credit or demand for 
the newly constructed office, retail and residential spaces. Even China was increasingly feeling the effects of the financial 
crisis. Its exports had already dropped sharply, economic growth was declining and all forecasts for the enormous country 
pointed to a significant downturn [16]. 
The project abandonment gives an adversative impact on participants such as the developer, consultant, contractor, 
and customer. Ahmed et al. (2002) [17] indicated that the impact on these participants is in terms of adversative 
relationships, arbitration, mistrust, problems of cash-flow, litigation, and a feeling of worry towards each other. So, it is 
necessary to outline the real causes of the problem in order to avoid it or prevent its occurrence. 
Hitherto, the causes of projects abandonment based on the studies by researchers from different countries such as 
Malaysia, Thailand, Nigeria, Ghana, Middle East countries, China, Spain, Russia, UK and USA has been discussed. The 
researcher has reached a point through the literature review that the abandonment problems not only occur in the third-
world countries only, but it occurs in developed countries as well. It depends on the country stability, policies, the 
methods used in building and the availability of strict regulatory systems. 
3. Research Methodology 
In this paper, the methodology adopted was a combination of literature review, questionnaire survey and interviews 
with experts in order to find out the most important factors contributing to project abandonment in Iraq.  
The first step in the research methodology was to collect data regarding the problem of project abandonment, this 
was through the ministry of construction and housing (MOCH) database and making an extensive literature review. It 
was noted that there is a lack of researches in this field. It was restricted sources such as conference papers, unpublished 
theses, and news articles. Furthermore, there is no relevant thesis discoursing this problem in Iraq.  
The probable causes that have been reviewed will be used as a basis for a wide questionnaire survey as well as semi-
structured interviews with project managers in order to benefit from their expertise to rank the most underlying factors 
regarding the project abandonment problem. 
An overall 120 questionnaire forms were distributed by hand in Baghdad during the period of 5th January to 22nd 
February 2019. The survey relied on the public-sector Engineers that are involved in construction-based activities and 
affiliating MOCH. 
It can be seen from Figure 1 the main steps of the current study methodology. The first step started with the review 
of existing literatures to determine the factors that lead to project abandonment. A questionnaire survey has been build, 
distributed, and collected. Then those factors have been analyzed in order to obtain the objective of this investigation. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Figure 1. Research Methodology 
Literature Review 
Identify the crucial factors that 
may lead to project abandonment 
Build a questionnaire survey 
from literature review findings 
Analyze the questionnaire data by 
using descriptive statistics (DS) 
and relative important index (RII) 
Obtaining results of questionnaire survey 
Findings and discussions of the study Conclusions 
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3.1. Questionnaire Design 
Based on a thorough review of the literature and four experts-judgment, 40 crucial factors were placed in the 
questionnaire survey. the respondents were requested to rank these causes on a five-point Likert scale, i.e. 5 for "Always", 
4 for "Often", 3 for "Sometimes", 2 for "Seldom", and 1 for "Never". Analysis of the data was accomplished using SPSS 
(Statistical Package for the Social Sciences) Version 24.0 and Microsoft Excel to ensure the accuracy of the results.   
4. Findings of the Questionnaire Survey 
4.1. Response Rate 
A total of 101 complete responses out of 120 were received, making the response rate of 84.16%, which gives an 
indication that the sample study has interest towards this subject.  
General Respondent Demographics (GRD) of the respondents revealed that most of the respondents (76.2%) were 
holding the Bachelor's degree as shown in Figure 2. Figure 3 indicates that most of the respondents are Civil Engineers 
having a percentage of 75.2 %. While Figure 4 shows that most of the respondents have an experience more than 20 
(44.6%) which give the survey a meaningful contribution. 
 
Figure 2. Academic Degree 
 
Figure 3. Specialization 
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Figure 4. Years of experience 
4.2. Internal Consistency Reliability 
The reliability of the questionnaire was calculated using Cronbach alpha which is a test that can see if multiple-
question Likert scale surveys are reliable. Cronbach alpha coefficient for the 40 causes affecting the project abandonment 
is 0.919. Since the coefficient is greater than 0.9, it is an indication of excellent internal consistency [18]. 
4.3. Data Analyses  
Relative important index (RII) method was used to rank the causes affecting the project abandonment according to 
their importance. Many researchers such as Ubani [19]; Kazaz [20]; and Aibinu [21] used RII equation as:   
𝑅𝐼𝐼 =∑
𝑊
𝐴
× 𝑁 (1) 
Where; W: weight assigned to each factor ranging from 1 to 5, A: highest weight= 5, N: total number of respondents= 
101.  
Relative important index scores for factors related to project management had Assignment of work to companies that 
have no experience in the construction field (RII = 0.798) and it was ranked first (Table 1). 
Table 1. Statistical results of Project Management related-factors 
Group Rank Factors RII Total Rank 
1 Assignment of work to companies that have no experience in the construction field 0.798 2 
2 Incompetent Contractor 0.784 3 
3 Administrative Corruption 0.766 6 
4 Inaccurate Estimation for the project's time and cost. 0.685 13 
5 Improper project scheduling and planning 0.681 15 
6 Poor Contract Administration 0.671 18 
7 Poor Risk Management 0.638 21 
8 Inadequate project feasibility study 0.636 23 
9 Poor Quality control and quality assurance by regulatory agencies 0.626 24 
10 Un-qualified project Manager 0.606 27 
11 Not-applying the General Conditions of contract for civil work 0.598 29 
12 Un-experienced Consultant 0.578 30 
13 Not-applying the designs submitted by the architect and structural designer 0.533 32 
14 Execution of work before planning ends 0.463 38 
 Average 0.647  
It is very important to assign work to companies that have experience in the same field, has a good reputation, and 
has a large capital helping it to complete the assigned work during the same period. The incompetent contractor also can 
Minimum than 5
7%
5-10
11%
11-15
15%
16-20
23%
More than 20
44%
Minimum than 5 5-10 11-15 16-20 More than 20
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affect the abandonment problem; It was ranked second with RII=0.784. The criteria for selecting a proper contractor 
must take account of past performance, relevant experience, plant and equipment.  
For political-related factors; Corruption from some political parties with an (RII = 0.774) was ranked first (Table 2). 
Table 2. Statistical results of Political related-factors 
Group Rank Factors RII Total Rank 
1 Corruption from some political parties 0.774 4 
2 Absence of legal liability 0.719 10 
3 Bureaucracy within the project 0.695 12 
4 Absence of a strict control system 0.685 14 
5 Unpredictable obstacles interrupt the progress of the project 0.681 16 
6 Coordination problems between local authorities and project developers 0.657 20 
7 Conflicts and disputes among project developers 0.638 22 
8 Difficulty in obtaining Security permissions 0.626 25 
9 Authorization of new laws affecting the work process. 0.614 26 
10 Absence of judgment in resolving engineering disputes 0.604 28 
 Average 0.669  
Political corruption is the use of powers by government officials or their network contacts for illegitimate private 
gain. Forms of corruption vary but include bribery, extortion, influence peddling, and embezzlement. However, the 
absence of legal liability is also a serious problem (RII=0.719). Experts linked the progress cycle to the effectiveness of 
the liability institutions and their role in Troubleshooting errors that may occur and work to identify the weakness and 
deviation and work to correct and correct them properly. 
For factors related to financial management; Financial corruption with an (RII = 0.804) was ranked first (Table 3). 
Table 3. Statistical results of Financial Management related-factors 
Group Rank Factors RII Total Rank 
1 Financial corruption 0.804 1 
2 Unexpected bad economic conditions 0.774 5 
3 Financial problems encountered by the owner 0.741 7 
4 Contractor loans are not paid regularly 0.725 8 
4 Failure to finance the project 0.725 9 
5 Financial mishandling by the contractor (contractor bankruptcy) 0.711 11 
6 Inflation 0.677 17 
7 Cash flow problems during the implementation process 0.669 19 
8 The rising of raw materials costs such as cement and steel 0.521 33 
 Average 0.705  
In general, financial issues are the main problem impeding the completion of a project in Iraq. This is through 
financial corruption, rising of raw materials costs, and bad economic condition to the country, contractor, or owner. 
For factors related to procurement management; Unexpected location difficulties with an (RII = 0.539) was ranked 
first (Table 4). 
Table 4. Statistical results of Procurement Management related-factors 
Group Rank Factors RII Total Rank 
1 Unexpected location difficulties 0.539 31 
2 Lack of services and infrastructure facilities 0.515 34 
3 Unskilled site workers 0.485 35 
4 Unavailability of materials and equipment 0.471 37 
 Average 0.503  
This group has a relatively low average RII of 0.503. Thus, it has a low significance impact on project abandonment. 
While other related-factors; Fluctuation of Oil prices with an (RII = 0.473) was ranked first (Table 5). 
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Table 5. Statistical results of other related-factors 
Group Rank Factors RII Total Rank 
1 The fluctuation of Oil prices 0.473 36 
2 Natural disasters 0.41 39 
3 The negative impact of the project on the environment or society 0.386 40 
 Average 0.423  
It is shown from the Table above that this group has low RII of 0.423. So, it almost has no influence on the 
abandonment. 
4.4. Pareto Chart 
Pareto chart is a tool that is used to identify the biggest issues regarding the project abandonment problem. Its rule 
states that 80% of the effects are coming from 20% of the causes. In Figure 4, the left vertical axis of Pareto chart counts 
the frequency weight of each factor. The bars are placed on the graph in rank order that is the bar at the left has the 
highest contribution. The right vertical axis has per cent demarcations. A cumulative line is used to add the percentages 
from each bar, starting at the left. 
As a result, the survey yielded 29 factors out of 40 as it can be seen in Figure 5.  It is obvious that those factors are 
performing 80% effectively. Accordingly, there are 11 factors that must be neglected because of their low effectiveness 
(less than 20%), namely: Un-experienced Consultant, Unexpected location difficulties, Not-applying the designs 
submitted by the architect and structural designer, The rising of raw materials costs such as cement and steel, Lack of 
services and infrastructure facilities, Unskilled site workers, Fluctuation of Oil prices, Unavailability of materials and 
equipment, Execution of work before planning ends, Natural disasters, Negative impact of the project toward the 
environment or society. 
 
Figure 5. Pareto chart 
5. Conclusion 
This paper described the abandoned projects issue and the effective factors related to it. A total of 40 crucial factors 
were identified based on a comprehensive literature review and discussion with selected experts in this field. The causes 
identified are essentially focused on problems related to Project Management, Political related causes, Financial 
Management, Procurement Management, and other causes. 
RII analysis was used to determine the relative ranking of the factors. These ranking enabled the researcher to 
compare the relative importance of the factors as perceived by 101 respondents. The ranking analysis revealed that 29 
out of 40 causes are describing 80% of the total variance which means all the factors approximately have the same 
contribution. It was found that it is vital to investigate and provide more detailed research into project abandonment 
challenges in Iraq.  
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Finally, we can conclude the top 10 causes of project abandonment in Iraq, namely: 
 Financial corruption,  
 Assignment of work to companies that has no experience in that field,  
 Incompetent Contractor,  
 Corruption of some political parties,  
 Unexpected bad economic conditions,  
 Administrative Corruption,  
 Financial difficulties faced by the owner,  
 Failure to finance the project,  
 Contractor loans are not paid regularly, and  
 Absence of legal liability.  
Thus, it is hoped that this paper provided a detailed explanation of the factors that contribute to the existence of 
project abandonment in Iraq and their effectiveness. In addition, this paper will provide some basis for more research in 
this field. For further studies, it would be curious to study on the implementation of BIM (Building Information 
Modelling) in the Iraqi construction industry in order to mitigate this problem. Also it is important to be more precise 
and study the effectiveness of these factors on residential, housing, and other construction industries in order to enhance 
the project success. 
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